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Dear Ms. Josiam: 

2201 Double Creek Drive 
Suite 4004 

Round Rock, TX 78664 
Tel (512) 671-3434 
Fax (512) 671-3446 

September 15, 2016 
(PBW Project No. 5040) 

Pursuant to Section IX, Paragraph 44 of the Administrative Settlement Agreement and Order on Consent 
for Remedial Investigation/Feasibility Study (Settlement Agreement) for the above-referenced Site, 
Pastor, Behling & Wheeler, LLC (PBW) has prepared this bi-monthly progress report on behalf of the 
Respondents named in the Settlement Agreement. In accordance with the Settlement Agreement 
requirements, this progress report addresses the topics listed below: 

l. Actions which have been taken to comply with the Settlement Agreement during the 
preceding two-month period - During July and August 2016, the Respondents performed 
additional work for the Rl/FS in accordance with the Rl/FS Work Plan, as follows: 
• From August 29 to August 31, 2016, fourteen soil borings were completed in the vicinity 

of the North and South Tank Farms and driveway area. A total of 43 soil samples were 
collected, not including quality assurance/quality control (QA/QC) samples. 

• Validation of data collected during the June 27 to June 29, 2016 field mobilization was 
conducted per the requirements of the Quality Assurance Project Plan (QAPP). 

• Submittal (and EPA acceptance) of Work Plan Refinement/Modification Notice (WRN) 
AOl-1-2, dated August 19, 2016, for additional activities related to (I) delineation ofa 
reported historical pit containing arsenic-impacted soils using geophysical methods, (2) 
hand-probing and digging to evaluate the potential presence of a historical underground 
vault on the western side of the warehouse, and (3) background soil sampling. 

2. Summary of guality-assured results of sampling, tests and all other guality-assured data 
received by Respondents during the preceding two-month period - Data from the June 27 to 
June 29, 2016 mobilization have been validated and entered into a Microsoft Access 
database. A link to the electronic file of the database will be provided to the EPA with the 
email transmittal that contains this bi-monthly progress report. A sample location map will 
also be provided with the electronic database file. 

3. Work planned for next two months with schedules relating such Work to the overall project 
schedule for RI/FS completion - The following work is planned for the next two months: 

• Validation of data collected during the August 29 to August 31, 2016 field mobilization 
will be conducted per the requirements of the Quality Assurance Project Plan (QAPP). 
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4. 

• The WRN AOI- 1-2 activities involving delineation of the possible historic burial pit and 
the former vault will be performed. 

• Pending further discussion, background soil sampling may be performed within the next 
two months. 

Problems encountered, anticipated problems, actual or anticipated delays, and solutions 
developed and implemented to address any actual or anticipated problems or delays - No 
problems or delays were encountered during the preceding two-month period. No problems 
are anticipated. 

Thank you for the opportunity to submit this progress report. Should you have any questions, please do 
not hesitate to contact me. 

Eric Pastor, P.E. 
Project Coordinator 

cc: Mr. Lam Tran - Texas Commission on Environmental Quality 
Mr. Michael Cave - Texas Commission on Environmental Quality 
Mr. Patrick C. Gobb - Newfields 
Mr. Matthew Wickham - PBW 
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